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v 1) caGrid Release Plan 10w 2d 4.5h
v 1.1) 1.4.1 Release 4w 2d 0.5h
v 1.1.1) Development Tasks 4w 2d 0.5h
e 1.1.1.1) Organize tasks in JIRA 1d David Ervin {60% of 60%}
e 1.1.1.2) Create 1.4.1 Branch from 1.4 0.5h David Ervin {60% of 60%}
branch in SVN
e 1.1.1.3) Create Cl builds for 1.4.1 4h David Ervin {60% of 60%}
e 1.1.1.4) Update version numbers to 1.4.1 2d David Ervin {60% of 60%}; Joe George {60% of 60%}
¢ 1.1.1.5) NCI Production LDAP 2d [ Joe George {60% of 60%}

Authentication Service allows user
IDs with garbage appended

1.1.1.6) Update authentication Service to 1w David Ervin {30% of 60%}; Joe George {30% of 60%}
include configurable lockout

settings
1.1.1.7) Add a view for locked out accounts 2d Joe George {60% of 60%}; David Ervin {60% of 60%}

to GAARDS-UI
https://tracker.nci.nih.gov/browse/CAGRID-717

1.1.1.8) Merge caCORE SDK 4.4 data service 2d _ David Ervin {60% of 60%}

style project into caGrid 1.4.1
branch

1.1.1.9) Create upgraders for all services, 1w 2d 4h D Joe George {60% of 60%}; David Ervin {60% of 60%}

extensions, and data service styles

v 1.2) Documentation 1w 2d 4h e ——

(o]

* 1.2.1) Update all necessary documentation 1w 2d 4h | | ... JoeGeorge {60% of 60%}; David Ervin {60% of 60%}
and guides

v 1.3) Testing 2w

e 1.3.1) Additional Unit Testing 1w [ _ Joe George {60% of 60%}; David Ervin {60% of 60%}

¢ 1.3.2) Additional Integration Testing 1w | | D) J0e George {60% of 60%}; David Ervin {60% of 60%}
v 1.4) App Scan 1w

¢ 1.4.1) Perform App Scan Process 3d | | ﬂ

e 1.4.2) Fix App Scan issues 2d [ Joe George {60% of 60%}; David Ervin {60% of 60%}
v 1.5) Deployment 1w 3d

e 1.5.1) Move to Training and test 2d [

e 1.5.2) Move to QA and test 3d [

¢ 1.5.3) Move to Stage and test 2d [

e 1.5.4) Move to Prod and test 1d [ Joe George {60% of 60%}; David Ervin {60% of 60%}




